
March 25, 2014 

To: Gail Stanuch, Project Officer, EPA Region 5 
From: 
Subject: 

Lisa Graczyk, START Project Manager, Weston Solutions, Inc. 
Amendment Request for ER-Whiting Refinery 
Address: Whiting, Lake County, Indiana 
TDD No.: S05-0005-1403-009 
Start Date: March 25, 2014 
Contract No.: EP-S5-06-04 
OSC: Steve Faryan/Mike Beslow 
SSID: Z5NB 
Activity Code: RV 

Dear Ms. Stanuch: 

Pursuant to the above referenced contract, please amend the START Technical Direction 
Document (TDD) S05-0005-1403-009 (ER-Whiting Refinery) to address the 
continuation of ER oversight activities that are requested by the On-Scene Coordinators 
(OSCs). 

The ER-Whiting Refinery Site is critical to the protection of human health and the 
environment due to crude oil contamination in Lake Michigan from a release on March 
24, 2014. On March 25, 2014, WESTON supplied a 2-person day shift and a 2-person 
night shift per the request of the OSCs. 

By noon on March 26, 2014, WESTON will have expended 100 percent of the initial 
$10,000 approved budget. 

At the request of the OSC, this incremental amendment request is for the following 
activities associated with the ER-Whiting Refinery Site: 

• Continue to provide 24 hour ER oversight activities at the Site. This is to 
include four START members through Friday March 28,2014. 

• Provide office support including preparation of reports and maps, analytical 
procurement, data validation, preparation for field activities, and project 
management, as required through Friday March 28, 2014. 

The increased funding is anticipated to allow WESTON to provide the technical support 
listed above, and perform contract required project management activities through March 
28, 2014. Additional field support, final reporting, and project close-out costs have not 
been included and will be addressed in a separate amendment request. 
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The following table summarizes the amendment required to provide the support 
requested by the OSC: 

3/26/2014 3/28/2014 

Title Signature Date 

START Project Manager ~~...:~l .. ~ 3/25/2014 
..... -

EPA OSC 

Is there an Action Memo for this Site? Yes No 
Is the increased funding included in the Action Memo? Yes No 

START Program Manager 

EPA Project Officer 
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